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Work description.

- Prepared the Alta Vista surveyors for surveying tasks for today which include the following:
1.) Continue to process the surveying information for all of the work done to date since

they came onto the project.
2.) Check the elevations of the following control points on the west end of the bridge:

WPP8.5C, EPP8.5C, W2ECP, W2WCP, JA1000, JA1001, TWL270, and the
CL of YBITS W-Line formwork at the east bulkhead near Hinge K

3.) Process surveying data for today

- The following is the hours worked by the Alta Vista consultants today:
Dave Garrett (survey party chief) = 8hrs
Chris Ferrucci (instrumentman) = 4hrs (left early for bereavement)
Erol Schaller (rodman) = 8hrs

- Observed the operation of floating/adjusting the first cable strand under tension to allow placement into
the jacking and west deviation saddles. See other inspector diaries in the Team Cable group for labor,
equipment, and additional observations. My comments on the operation are summarized below and in the
attached photos.

1.) The crew placing the cable strand into the W-Line west deviation saddle trough
appeared

to have better workmanship and supervision than on the E-Line west deviation saddle.
Karsten Baltzer, Ankur Singh, and Jerry Kubala supervised and helped place the cable
strand on the W-Line saddle while there was nobody supervising the crew at the E-Line
saddle.

2.) It was unclear whether or not the wires were crossing as the ABF ironworkers were
placing the cable strand into the E-Line west deviation saddle trough. Better cable
forming and placing techniques will need to be utilized to ensure proper cable strand
placement into the west deviation saddle troughs.

Approximately at 3:00pm an accident occurred while floating the first cable strand. The first cable strand
crashed (impact loading) onto the south tower saddle divider plates and the south mainspan catwalks. It is
suspected that the Crosby clips used on the cables that support the floating clamps and that are connected
to the winches used to float the cable strand failed in tension/friction. It is likely that the improper torque
was applied to the nuts of the Crosby clips at the time of installation. After the accident ABF ironworkers
were seen torquing the nuts of Crosby clips used on various cables. See the photos below for more details
and additional comments.
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Attachment

Close-up of ABF ironworkers placing a section of the first cable strand
into the E-Line west deviation saddle trough where wires may have

crossed.

ABF ironworkers checking the connections of the south mainspan
floating clamps after the accident occurred.

Splayed sections of cable strand #1 wires at east side of the south
tower saddle trough.

Splayed sections of cable strand #1 wires in the south tower saddle
trough.

Condition of cable strand #1 at the east end where the cable fell onto
the posts of the handrail.

ABF ironworkers and engineers working on placing the rectangular
preformed section at the W-Line deviation saddle into the saddle

trough.
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Ruler placed near a section of the first cable strand placed into the E-
Line west deviation saddle trough.

Placement of the last section of cable strand #1 into the W-Line west
deviation saddle trough.

ABF ironworkers seen tightening/torquing the nuts of crosby clips on
the north backspan tramway cables after dropping the cable strand

accident.

Sheared strap used to temporarily suspend/position the cable strand
during floating operations.

ABF ironworkers seen tightening/torquing the nuts of crosby clips on
the south mainspan tramway cables after dropping the cable strand

accident.

Cable strand #1 after it had been accidently dropped into the south
tower saddle trough onto the divider plates.
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ABF ironworkers placing a section of the first cable strand into the E-
Line west dev. saddle trough where the workmanship was considered

marginal.

Page 4 of 4ddrRptbyBidItem


